

ID	Task Name	Duration	Start	Finish	Resource Names
1	<b>RFS #13-127- Sysgem Upgrade Project</b>	<b>126 days</b>	<b>Thu 2/20/14</b>	<b>Thu 8/14/14</b>	
2	BTI Work Order Signature	1 day	Thu 2/20/14	Thu 2/20/14	Health Net
3	Resource Mobilization	5 days	Fri 2/21/14	Thu 2/27/14	IBM
4	Claim Code Authorization for Resources	5 days	Fri 2/28/14	Thu 3/6/14	IBM
5	Project Plan Discussions	7 days	Fri 3/7/14	Mon 3/17/14	IBM/Health Net
6	Project Plan Publication	4 days	Tue 3/18/14	Fri 3/21/14	IBM
7	Provide Current Baseline for SacM to Sysgem Team	5 days	Mon 3/24/14	Fri 3/28/14	Access Admin/VMS
8	Setup SEM Authorization Server	15 days	Mon 3/31/14	Fri 4/18/14	Wintel/.SBF
9	Setup empty MS SQL DB	7 days	Mon 4/21/14	Tue 4/29/14	DBA
10	Run Sysgem Scripts Pre Upgrade	7 days	Wed 4/30/14	Thu 5/8/14	Sysgem
11	Audit and Clean Up custom scripts	10 days	Fri 5/9/14	Thu 5/22/14	Sysgem
12	Configure SEM Authorization Server	10 days	Fri 5/23/14	Thu 6/5/14	Sysgem
13	Install SEM GUI	5 days	Fri 6/6/14	Thu 6/12/14	Citrix
14	Users getting familiar with the New System	6 days	Fri 6/13/14	Fri 6/20/14	HealthNet
15	DR Freeze	6 days	Mon 6/23/14	Mon 6/30/14	IBM/HN
16	Perform Cutover	5 days	Tue 7/1/14	Mon 7/7/14	Citrix
17	Deploy SEM agents on VMS systems	6 days	Tue 7/29/14	Tue 8/5/14	Sysgem
18	Validation/Testing	2 days	Wed 8/6/14	Thu 8/7/14	Access Admin,Help De
19	Decomission the old application	5 days	Fri 8/8/14	Thu 8/14/14	Sysgem/Wintel